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Current Work:  10 of 32

H2, Place transition   6 of 26

R4, Place shaft cap. 13-aug-04  7 of 26

H6, Set stay in place form  3 of 17

 4 of 17
  74 of 88

Projected Work:  Land

Drilled Shafts Stay in Plc. Frm 23.5%
Water Drilled Shafts 84.1%

Transition Column 26.9%
Stay in Place Frm Bell 17.6%

Cap Completed Pier 31.3%
Column Cap 23.1%
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Substructures Visual Progress Report
16-Aug-04
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Current Activity:  
R13, Pull Temp. Cans.   
R11D, Drill with Wirth drill  
R5, begin drilling with Wirth drill H  

H  
  

  
Projected Activity:  

Remediate top of R11A shaft  
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Drilled Shafts Visual Progress Report
16-Aug-04
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Shaft Drilled: 75 of 88    ( 85% ) 

Shaft Can Placed: 88 of 88    ( 100% ) 

Current Work is red

Shaft Concrete Placed: 74 of 88    ( 84% ) 
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Pile Foundation



Kentucky Lock Project
Bridge Substructure Progress Report Page 1 of 2
Week Ending 8-13-04

Shaft 
No.

NQ 
Ground 
Elev.

NQ TR 
Elev

As-Blt 
TR Elev

As-Built 
Bottom perm. 
casing

Casing into 
rock (LF)

Rev. Tip 
Elev.

As-Built 
Tip Elev.

Drilling 
Completed

Socket 
Length Remarks

HA1A 370.1 232.4 232.4 233.92 -1.51 222.0 220.92 1 11.5 COMPLETED
HA1B 370.1 232.5 232.5 233.43 -0.93 204.0 203.0 1 29.5 COMPLETED
HA1C 370.0 234.7 234.7 234.52 0.18 222.0 221.7 1 13.0 COMPLETED
F2A 298.1 234.9 234.9 227.72 7.15 215.5 215.0 1 19.9 COMPLETED
F2B deleted deleted
H2A 298.0 235.0 233.1 231.8 1.27 216.0 215.7 1 17.4 COMPLETED
H2B 291.8 235.5 235.3 234.5 0.87 214.5 213.8 1 21.5 COMPLETED
H2C 292.3 236.4 235.6 234.8 0.82 217.4 216.5 1 19.1 COMPLETED
H2D 291.7 235.6 236.2 235.1 1.09 216.6 215.9 1 20.3 COMPLETED
H3A 267.0 234.9 235.1 234.8 0.26 210.0 209.0 1 26.1 COMPLETED
H3B 267.0 234.6 234.1 233.1 0.99 210.0 209.6 1 24.5 COMPLETED
H3C 264.5 234.3 234.6 234.2 0.43 210.0 209.6 1 25.0 COMPLETED
H3D 264.7 234.2 234.6 234.2 0.47 206.5 205.5 1 29.1 COMPLETED
H4A 273.0 238.4 240.1 238.1 2.05 219.0 218.4 1 21.8 COMPLETED
H4B 270.3 239.8 240.0 239.3 0.71 220.5 220.3 1 19.8 COMPLETED
H4C 270.3 238.3 239.4 238.8 0.62 214.3 214.0 1 25.4 COMPLETED
H4D 268.3 240.2 240.7 240.4 0.33 217.0 216.5 1 24.2 COMPLETED
H5A 274.7 247.2 248.0 248.0 -0.06 222.0 218.5 1 29.5 remed. 10/18, 10/24/03
H5B 274.9 246.9 246.6 247.3 -0.66 223.5 222.7 1 24.0 Rebar cage modified
H5C 274.8 240.6 245.7 244.9 0.79 221.0 220.6 1 25.1 remed. 10/6/03
H5D 273.7 243.1 242.0 242.5 -0.47 211.0 205.5 1 36.6 Rebar cage modified
H6A 281.8 244.3 244.9 244.3 0.54 225.0 224.8 1 20.0 COMPLETED
H6B 277.0 245.4 245.8 245.1 0.66 221.0 220.5 1 25.2 COMPLETED
H6C 274.8 244.8 244.8 245.1 -0.26 220.5 220.0 1 24.8 COMPLETED
H6D 274.5 245.8 245.8 246.1 -0.27 222.0 221.8 1 24.0 COMPLETED
F7A 270.2 249.8 249.8 244.9 4.88 229.8 228.7 1 21.1 COMPLETED
F7B 290.4 252.9 254.8 254.8 0.00 233.0 232.0 1 22.8 Rebar cage modified
H7A 302.8 253.4 257.3 251.5 5.79 232.8 232.4 1 24.8 COMPLETED
H7B 303.0 250.3 250.3 246.7 3.64 231.1 230.2 1 20.2 COMPLETED
H7C 302.3 255.0 255.0 249.5 5.43 235.5 234.5 1 20.4 COMPLETED
H7D 304.4 251.4 251.4 248.7 2.70 232.4 231.8 1 19.6 COMPLETED
HA2A 394.5 337.4 339.3 338.6 0.67 268.5 265.9 1 73.4 COMPLETED
HA2B 394.3 344.4 deleted deleted
HA2C 394.0 378.2 381.1 372.66 8.42 270.0 268.7 1 112.4 COMPLETED
HA2D 394.6 358.6 358.6 358.11 0.53 315.0 314.5 1 44.1 COMPLETED
HA2E 393.6 345.1 345.1 344.50 0.62 324.0 323.8 1 21.4 COMPLETED
R4A 307.4 234.4 235.8 236.19 -0.44 212.0 211.4 1 24.3 COMPLETED
R4B 307.7 235.9 236.5 235.61 0.84 212.0 211.5 1 25.0 COMPLETED
R4C 307.3 235.5 236.1 235.75 0.35 212.0 211.3 1 24.9 COMPLETED
R4D 307.5 235.7 235.7 235.40 0.30 212.0 211.8 1 23.9 COMPLETED
R5A 259.3 234.1 234.6 234.43 0.15 196.0
R5B 255.2 235.2 235.2 235.18 0.00 196.0
R5C 255.8 234.9 235.6 235.47 0.13 196.0 195.7 40.0 COMPLETED
R5D 259.6 235.3 236.2 236.13 0.09 196.0 195.5 40.7
R6A 263.7 235.1 235.1 230.15 4.95 204.0 203.4 1 31.7 COMPLETED
R6B 267.8 235.3 235.3 230.17 5.17 204.0 202.7 1 32.7 COMPLETED
R6C 263.5 235.3 234.4 230.60 3.83 204.0 203.5 1 30.9 Remediated, not yet redrilled.
R6D 264.2 234.8 234.8 224.45 10.35 204.0 203.5 1 31.3 COMPLETED
R7A 276.7 234.4 235.2 229.58 5.64 198.0 193.4 1 41.8 COMPLETED
R7B 278.3 234.9 235.3 234.80 0.50 198.0 197.65 1 37.7 COMPLETED
R7C 278.5 234.7 237.30 198.0
R7D 279.4 235.9 234.65 198.0
R8A 278.9 238.1 238.3 237.96 0.34 212.0 211.14 1 27.2
R8B 279.2 236.7 237.3 237.14 0.20 212.0 211.14 1 26.2
R8C 279.6 238.3 238.4 238.32 0.05 212.0 211.24 1 27.1
R8D 279.0 238.1 239.6 239.51 0.07 212.0 211.03 1 28.6
R9A 278.7 239.6 239.7 239.45 0.25 216.0 215.62 1 24.1 COMPLETED
R9B 279.8 242.2 216.0
R9C 278.3 235.2 240.4 240.00 0.40 210.0 209.50 1 30.9 COMPLETED



R9D 279.0 241.4 241.8 241.75 0.01 216.0 215.48 1 26.3
R10A 276.4 241.7 243.6 243.28 0.32 218.0 217.20 1 26.4 COMPLETED
R10B 275.9 247.0 246.8 246.62 0.18 218.0 217.42 1 29.4 COMPLETED
R10C 276.4 242.9 218.0 1
R10D 273.6 242.9 245.4 244.42 0.98 218.0 217.59 1 27.8 COMPLETED
R11A 276.5 244.3 220.0
R11B 274.4 242.3 220.0
R11C 276.2 243.5 243.6 243.20 0.42 220.0 219.62 1 24.0 COMPLETED
R11D 276.9 244.6 220.0
R12A 278.1 244.8 279.2 248.88 0.33 220.0 219.35 1 59.9 Rebar cage modified
R12B 277.7 245.2 246.3 245.76 0.49 220.0 218.22 1 28.0 Rebar cage modified
R12C 275.5 243.3 247.6 247.56 0.04 220.0 219.57 1 28.0 Rebar cage modified
R12D 278.3 244.5 245.6 244.69 0.95 220.0 219.42 1 26.2 Rebar cage modified
R13A 274.4 248.8 248.8 248.92 -0.12 223.0 1  
R13B 273.8 246.2 246.2 247.79 -1.64 223.0
R13C 271.9 248.8 248.8 249.19 -0.42 223.0
R13D 272.5 248.8 248.8 249.91 -1.10 223.0
R14A 288.4 248.3 250.6 250.16 0.46 224.0 222.16 1 28.5 COMPLETED
R14B 293.0 248.6 248.7 242.80 5.85 224.0 223.10 1 25.6 COMPLETED
R14C 282.9 249.7 250.2 249.62 0.59 224.0 222.95 1 27.3 COMPLETED
R14D 293.1 249.0 249.0 237.53 11.46 216.0 215.03 1 34.0 COMPLETED
R17A 328.1 320.9 265.0 East bank excavation in progress.
R17B 329.6 325.4 265.0 East bank excavation in progress.
R17C 328.1 319.9 265.0 East bank excavation in progress.
R17D 329.9 327.7 265.0 East bank excavation in progress.
R17E 328.0 324.1 265.0 East bank excavation in progress.
R17F 330.4 327.8 265.0 East bank excavation in progress.
RA2A 388.7 335.7 335.7 315.0 315.0 1 20.7 COMPLETED
RA2B 388.9 353.2 353.2 353.30 -0.07 340.0 339.4 1 13.9 COMPLETED
RA2C 388.9 361.2 361.2 315.0 314.9 1 46.4 COMPLETED
RA2D 389.5 343.7 370.9 342.08 28.81 335.3 335.3 1 35.6 COMPLETED

Total = ave= 1.8 74 of 88


